

বাংলাদেশ কৃষি ব্যাংক  
বার্ষিক ক্রয় পরিকল্পনা ২০২২-২০২৩  
এস্টেট এন্ড ইঞ্জিনিয়ারিং বিভাগ


বিষয়ঃ ২০২২-২০২৩ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা


মূলধনী বাজেটের আওতায় ক্রয় পরিকল্পনা :

ক্রমিক নং	খাতের নাম	২০২২-২০২৩ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা
০১।	বৈদ্যুতিক স্থাপনা (এসি, জেনারেটর, আইপিএস, সোলার প্যানেল)	০১। এসি: বিকেবি, প্রধান কার্যালয় ও স্টাফ কলেজ সহ অন্যান্য শাখার জন্য চাহিদাপত্রের প্রেক্ষিতে এসি ক্রয়, মেরামত ও স্থাপন। ০২। জেনারেটরঃ বিকেবি, প্রধান কার্যালয় ও স্টাফ কলেজ সহ অন্যান্য শাখার জন্য চাহিদাপত্রের প্রেক্ষিতে জেনারেটর ক্রয়, সরবরাহ ও স্থাপন। ০৩। বিকেবি, প্রধান কার্যালয় ও স্টাফ কলেজ সহ অন্যান্য শাখার জন্য চাহিদাপত্রের প্রেক্ষিতে সোলার প্যানেল ক্রয়, সরবরাহ ও স্থাপন।
০২।	অফিস যন্ত্রপাতি (সিসিটিভি/অগ্নি নির্বাপক যন্ত্র)	০১। অগ্নি নির্বাপক যন্ত্র: বিকেবি, প্রধান কার্যালয় ও বিভিন্ন শাখার জন্য অগ্নি নির্বাপক যন্ত্রপাতি সরবরাহ, স্থাপন ও রিফিলিং কার্যাদি।
০৩।	ইমারত নির্মাণ	বিকেবি, নানিয়ারচর শাখা, রাস্তামাটি এর নতুন দ্বিতল ভবন নির্মাণ কাজ।

রাজস্ব বাজেটের আওতায় ক্রয় পরিকল্পনা :

ক্রমিক নং	খাতের নাম	২০২২-২০২৩ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা
০১।	ইমারত (মেরামত ও নবায়ন)	০১। বিকেবি, প্রধান কার্যালয় ভবনের বিভিন্ন সংস্কার ও মেরামত কাজ। ০২। বিকেবি নিজস্ব স্থাপনাসমূহ মেরামত ও নবায়ন। ০৩। ময়মনসিংহ অঞ্চলাধীন গৌরিপুর শাখা ভবন মেরামত ও নবায়ন। ০৪। বিকেবি, সাতক্ষীরা শাখা ভবনের বাথরুম সংস্কার ও মেরামত কাজ। ০৫। বিকেবি, উত্তরাস্থ ডরমিটরি ভবনের সংস্কার ও মেরামত কাজ। ০৬। বিকেবি, হবিগঞ্জ কার্যালয় ভবনে এটিএম বুথ নির্মাণ কাজ।
০২।	অফিস যন্ত্রপাতি (মেরামত)	০১। বিকেবি নিজস্ব এয়ারকুলারসমূহ মেরামত ও নবায়ন। ০২। বিকেবি, প্রধান কার্যালয়ের যাবতীয় ইলেকট্রিক্যাল সম্পর্কিত কাজসমূহ। ০৩। বিকেবি, প্রধান কার্যালয় ও স্টাফ কলেজ কমপ্লেক্সে ও জেনারেটর ও সিসিটিভি সমূহ মেরামত কাজ। ০৪। বিকেবি, প্রধান কার্যালয় ভবনের জেনারেটর ও লিফটসমূহ মেরামত কাজ।
০৩।	বিবিধ (সাধারণ)	০১। বিবিধ (সাধারণ): বৈদ্যুতিক মালামাল, স্যানিটারী মালামাল, বিভিন্ন ধরনের সিডিউল ফটোকপি ইত্যাদি।

  
০৪.১১.২২  
(মোহাম্মদ সাজেদুল ইসলাম ভূঁইয়া)  
উর্ধ্বতন কর্মকর্তা

  
০৮/১০/২০২২  
(ফাতিমা রাব্বি আহসান)  
উর্ধ্বতন মুখ্য কর্মকর্তা

# Bangladesh Krishi Bank

Head Office, Dhaka.

Procurement and Employees Welfare & Transport Department.

Capital Budget/  
Development Budget

## ANNUAL PROCUREMENT PLAN FOR FY: 2022-2023

In Lac Taka

Package No	Description of Goods	Unit	Quantity	Estimated Cost (Tk.)		Procurement Method & Type	Contract Approving Authority	Source of Funds	Time Code for Process	Advertise/ Letter issue of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Completion of Contract	Total time (in days)
				Unit price	Total Price (Tk)												
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	আসবাবপত্র ক্রয় ও মেরামত	No.			25.00	LTM	AA	Own Fund	Planned Date								
									Planned Days	0	14	7	7	7	14	49	65
									Actual Dates								
GR-2	ভল্ট রুমের স্ট্রেস ডোর ও ভল্টের আর্মার প্লেট সংক্রান্ত ক্রয়	No.			105.00	LTM	AA	Own Fund	Planned Date								
									Planned Days	0	14	7	7	7	14	49	65
									Actual Dates								

# Bangladesh Krishi Bank

Head Office, Dhaka.

Procurement and Employees Welfare & Transport Department.

Revenue Budget

## ANNUAL PROCUREMENT PLAN FOR FY: 2022-2023

In Lac Taka

Package No	Description of Goods	Unit	Quantity	Estimated Cost (Tk.)		Procurement Method & Type	Contract Approving Authority	Source of Funds	Time Code for Process	Advertise/ Letter issue of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Completion of Contract	Total time (in days)
				Unit price	Total Price ( )												
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	দৈনিক সংবাদপত্র সংগ্রহ ফাইল	No.			2.90	RFQ	AA	Own Fund	Planned Date								
	এটিএম ডেবিট কার্ড প্রেরণ উইভো খাম	No.							Planned Days	0	7	0	3	7	0	17	30
	এটিএম পিন মেইলার প্রেরণ উইভো খাম	No.							Actual Dates								
	চলতি মূলধন/নগদ মূলধন ঋণ আবেদন ফরম	No.															
	কৃষি ব্যাংক বিচিত্রা	No.															
	এইচআরএমডি/ট্রেজারী ম্যানেজম্যান্ট/ঝুঁকি ব্যবস্থাপনা বিভাগের জন্য ফাইল	No.															
GR-2	Automated Challan System (ACS) ব্যবহার নির্দেশিকা	No.			0.45	RFQ	AA	Own Fund	Planned Date								
				Planned Days					0	7	0	3	7	0	17	30	
				Actual Dates													
GR-3	বন্ধকী দলিল-একক	No.			47.49	OTM (NCT)	HOPE	Own Fund	Planned Date								
	বন্ধকী দলিল-একাধিক	No.							Planned Days	0	14	14	7	7	28	70	97
	এসএমই ঋণ আবেদন ফরম	No.							Actual Dates								
	আই.ও. রসিদ বই	No.															
	স্থায়ী আমানত রশিদ	No.															
	পিপিও বই	No.															
	এল সি ওপেনিং রেজিস্টার	No.															

# Bangladesh Krishi Bank

Revenue Budget


Head Office, Dhaka.

Procurement and Employees Welfare & Transport Departmen.

## ANNUAL PROCUREMENT PLAN FOR FY: 2022-2023

In Lac Taka

Package No	Description of Goods	Unit	Quantity	Estimated Cost (Tk.)		Procurement Method & Type	Contract Approving Authority	Source of Funds	Time Code for Process	Advertise/ Letter issue of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Completion of Contract	Total time (in days)
				Unit price	Total Price ( )												
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-4	ক্রেডিট ক্যাশ ভাউচার	No.			24.00	LTM	HOPE	Own Fund	Planned Date								
	ডেবিট ক্যাশ ভাউচার	No.							Planned Days	0	14	7	7	7	14	49	83
									Actual Dates								
GR-5	Wall Calendar-2023	No.			144.00	OTM (NCT)	HOPE	Own Fund	Planned Date								
									Planned Days	0	14	14	7	7	14	56	92
									Actual Dates								
GR-6	MICR Payment Order-100	No.			2.11	DPM	HOPE	Own Fund	Planned Date								
									Planned Days	0	21	7	14	7	14	365	407
									Actual Dates								
GR-7	MICR CD-20, SB-20, SND-20 Cheque Book	No			132.09	DPM	HOPE	Own Fund	Planned Date								
									Planned Days	0	21	7	14	7	14	365	407
									Actual Dates								
GR-8	Non-MICR SB-10/20 Cheque Book	No			66.38	DPM	HOPE	Own Fund	Planned Date								
									Planned Days	0	21	7	14	7	14	365	407
									Actual Dates								



# Bangladesh Krishi Bank

Revenue Budget

Head Office, Dhaka.

Procurement and Employees Welfare & Transport Departmen.

## ANNUAL PROCUREMENT PLAN FOR FY: 2022-2023

In Lac Taka

Package No	Description of Goods	Unit	Quantity	Estimated Cost (Tk.)		Procurement Method & Type	Contract Approving Authority	Source of Funds	Time Code for Process	Advertise/ Letter issue of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Completion of Contract	Total time (in days)
				Unit price	Total Price ()												
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-9	Non-MICR CD-20 Cheque Book	No.			16.18	DPM	HOPE	Own Fund	Planned Date								
									Planned Days	0	21	7	14	7	14	365	407
									Actual Dates								
GR-10	নমুনা স্বাক্ষর বই (ভলিয়ম-৫স্টিকার)	No.			3.85	LTM	AA	Own Fund	Planned Date								
									Planned Days	0	14	14	7	7	14	56	65
									Actual Dates								
GR-11	ট্রান্সফার ভাউচার	No.			12.69	LTM	HOPE	Own Fund	Planned Date								
	সেইফ ফাইল রেজিস্টার	No.							Planned Days	0	14	14	7	7	14	56	65
	চিঠিপত্র প্রেরণ রেজিস্টার	No.							Actual Dates								
	চিঠিপত্র প্রাপ্তি রেজিস্টার	No.															
	হাজিরা খাতা	No.															
	লগ বই	No.															
	নাইট সেইফ রেজিস্টার	No.															
	কৃষি ঋণ পাস বই	No.															
	পর্যদ সচিবালয় ফাইল কভার	No.															
	পেনশন আবেদন ফরম (সবুজ)	No.															
	বিকেবি ফাইল কভার	No.															
	রুথ পেস্টিং খাম (মাঝারি)	No.															
	রুথ পেস্টিং খাম (বড়)	No.															
	সবুজ খাম (ছোট)	No.															
	সবুজ খাম (বড়)	No.															
স্টেশনারী স্টক রেজিস্টার	No.																
GR-12	বাংলা নববর্ষ শুভেচ্ছা কার্ড	No.			2.40	RFQ	AA	Own Fund	Planned Date								
									Planned Days	0	7	0	3	7	0	17	30
									Actual Dates								

# Bangladesh Krishi Bank

Head Office, Dhaka.


Procurement and Employees Welfare & Transport Departmen.

Revenue Budget


## ANNUAL PROCUREMENT PLAN FOR FY: 2022-2023


In Lac Taka


Package No	Description of Goods	Unit	Quantity	Estimated Cost (Tk.)		Procurement Method & Type	Contract Approving Authority	Source of Funds	Time Code for Process	Advertise/ Letter issue of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Completion of Contract	Total time (in days)
				Unit price	Total Price ( )												
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-13	সেহরি ও ইফতার সময়সূচি	No.			2.20	RFQ	AA	Own Fund	Planned Date								
				Planned Days					0	7	0	3	7	0	17	30	
				Actual Dates													
GR-14	ঈদ-উল-ফিতরের শুভেচ্ছা কার্ড	No.			2.40	RFQ	AA	Own Fund	Planned Date								
				Planned Days					0	7	0	3	7	0	17	30	
				Actual Dates													
GR-15	ক্লিনার নিয়োগ ও ক্লিনিং সামগ্রী ক্রয় সংক্রান্ত	No.			36.00	OTM (NCT)	HOPE	Own Fund	Planned Date								
				Planned Days					0	14	14	7	7	14	56	77	
				Actual Dates													
GR-16	Security Guard	No.			Yet Not Estimated	OTM (NCT)	HOPE	Own Fund	Planned Date								
				Planned Days					0	14	14	7	7	14	56	77	
				Actual Dates													
GR-17	মোটর গাড়ী মেরামত ও স্টাফ বাস ভাড়া	No.			180.00	OTM (NCT)	HOPE	Own Fund	Planned Date								
				Planned Days					0	14	14	7	7	14	56	77	
				Actual Dates													


  
 মোঃ মুক্তাক আহমদ  
 উপস্থিত মুখ্য কর্মকর্তা


  
 মোঃ রানাউল করিম  
 উপস্থিত মুখ্য কর্মকর্তা

  
 ২৭/১১/২২  
 মোঃ আশরাফ হোসেন  
 উপস্থিত মুখ্য কর্মকর্তা  
 এফিইডেন্ট করে কার্যক্রম ও পরিচালনা বিভাগ  
 বিকেল, প্রকব, ঢাকা।

  
 ২৭/১১/২২  
 মোঃ হোসাইন আহমেদ শামীম  
 উপস্থিত মুখ্য কর্মকর্তা

  
 ২৭/১১/২০২২  
 মোঃ আশরাফ হোসেন  
 সহকারী মহাব্যবস্থাপক

  
 ২৭/১১/২২  
 মোঃ জামিন  
 উপস্থিত মুখ্য কর্মকর্তা  
 এফিইডেন্ট করে কার্যক্রম ও পরিচালনা বিভাগ  
 বিকেল, প্রকব, ঢাকা।

  
 ২৭/১১/২২  
 মোঃ আব্দুল সালাম  
 উপস্থিত মুখ্য কর্মকর্তা

Bangladesh Krishi Bank  
ICT Systems, Card and Mobile Banking Department

**Annual Procurement Plan 2022-2023**

**(Revenue Budget)**

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GR-01	Supply of 10units of Hard Disk and 5 units of Power Supply for necessary Servers.	Job	01	RFQ (NCT)	AO	Own fund		Planned Dates											
								Planned Days		0	10	0	7	7	7	31			
								Actual Dates											
GR-02	Supply, Installation & Commissioning of necessary Antivirusfor DC-DRS Servers of Bangladesh Krishi Bank.	Unit	40	OTM (NCT)	HOPE	Own fund		Planned Dates											
								Planned Days		0	21	14	7	7	28	77			
								Actual Dates											
								Planned Days		0	21	14	7	7	28	77			
								Actual Dates											
GR-03	Supply, Installation & Commissioning of 1 Mbps Dedicated Broadband Internet and Data Connectivity as Connectivity for 161 Branches of Bangladesh Krishi Bank.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates											
								Planned Days		0	21	14	7	7	28	77			
								Actual Dates											

*AD*

*Car*

## Annual Procurement Plan 2022-2023

**(Revenue Budget)**

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract	
GR-04	Supply, Installation & Commissioning of 1 Mbps Dedicated Broadband Internet and Data Connectivity as Connectivity (Primary & Secondary) for 45 Branches of Bangladesh Krishi Bank.	Unit	90	OTM (NCT)	HOPE	Own fund		Planned Dates										
								Planned Days		0	28	14	7	7	28	84		
								Actual Dates										
GR-05	Annual Maintenance Including Parts and Labor for Disaster Recovery Site (DRS)'s Infrastructure and Passive Items of Bangladesh Krishi Bank.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates										
								Planned Days		0	21	14	7	7	28	77		
								Actual Dates										
GR-06	Supply, Installation & Commissioning of 1 Mbps Dedicated Broadband Internet and Data Connectivity as Connectivity for 65 Controlling Offices Bangladesh Krishi Bank.	Unit	65	OTM (NCT)	HOPE	Own fund		Planned Dates										
								Planned Days		0	21	14	7	7	28	77		
								Actual Dates										
GR-07	Annual Maintenance Including Parts and Labor of Different necessary servers for Disaster Recovery Site (DRS)'s of Bangladesh Krishi bank.	Unit	02	OTM (NCT)	HOPE	Own fund		Planned Dates										
								Planned Days		0	21	14	7	7	28	77		
								Actual Dates										
GR-08	Supply necessary Software with License and Upgrading E-mail Server (Exchange Server 2021).	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates										
								Planned Days		0	21	14	7	7	28	77		
								Actual Dates										
								Planned Days		0	28	14	7	7	28	84		

*Handwritten marks/signatures*



**Annual Procurement Plan 2022-2023**

**(Revenue Budget)**

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
GR-09	Redesigned of BKB website and storage capacity enhancement	job	01	LTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-10	Annual Maintenance Including Parts and Labor, different Passive item, Hardware & Related Accessories for Data Center.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									

*D*

*Chow*

**Annual Procurement Plan 2022-2023**

**(Capital Budget)**


Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-11	Supply, Installation & Commissioning of 20 unit of Personal Computer, 20 unit of Offline UPS and 10 unit of Laser Printer for Bangladesh Krishi Bank.	Job	1	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-12	Supply, Installation & Commissioning of ATM Machine of Bangladesh Krishi Bank.	Unit	10	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-13	Supply, Installation & Commissioning of Online UPS for ATM Machine of Bangladesh Krishi Bank.	Unit	10	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-14	Supply, Installation & Commissioning of different server with NOS & related accessories for Data Center.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-15	Supply, Installation & Commissioning of different Core networking devices & security appliance with related accessories for Disaster recovery site	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									


*SB* *Bar*

**Annual Procurement Plan 2022-2023**

**(Capital Budget)**

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
GR-16	Supply of necessary Network Equipment's and related accessories for Different Branches for Bangladesh Krishi Bank of 03(three) years.	Unit	300	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-17	Supply, Installation and Commissioning of Large Digital Display for Network Monitoring System of Bangladesh Krishi Bank.	Unit	2	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-18	Supply, Installation & Commissioning of Construction with IT Infrastructure, Passive item, Hardware & Related Accessories for establishing new Data Center.	Job	01	OTM (NCT)	HOPE	OTM (NCT)		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-19	Supply, Installation & Commissioning of different server with NOS & related accessories for Disaster Recovery Site.	Job	01	OTM (NCT)	HOPE	OTM (NCT)		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									

  
 26/05/2022  
 বাবলা মহাজিন  
 প্রোগ্রামার  
 আইসিটি সিস্টেমস, কার্ড ও  
 মোবাইল ব্যাংকিং বিভাগ  
 বাংলাদেশ কৃষি ব্যাংক  
 প্রধান কার্যালয়, ঢাকা।

  
 26/05/2022  
 কে. এম. মুফতাহীন সারোয়ার  
 সিনিয়র সিস্টেম এনালিস্ট  
 (সহকারী মহাব্যবস্থাপক)

**Bangladesh Krishi Bank**  
**ICT Operation Department**

**Capital Budget / Development Budget**

**Annual Procurement Plan 2022-2023**

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Supply of PC, Laser Printer, Offline UPS, Laptop, Document Scanner, for Head Office Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-02	Supply of MICR scanner for Bangladesh Krishi Bank	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-03	Supply of Rack server, Server Rack, online UPS for BACH, Remittance, SWIFT, RTGS, IDTP for Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-04	Supply of Security Equipments for DC&DRS for Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-05	Supply of PC for Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									

**Bangladesh Krishi Bank**  
**ICT Operation Department**


Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
GR-06	Supply of Offline UPS for Bangladesh Krishi Bank.	Unit		LTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-07	Supply of Scanner for Bangladesh Krishi Bank.	Unit		LTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-08	Supply of Printer for Bangladesh Krishi Bank	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-09	Supply of Operating System, Office Software, Antivirus Software for Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-10	Supply of Computer and Accessories for BKB staff college.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									

**Bangladesh Krishi Bank**  
**ICT Operation Department**


Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
GR-11	Supply Of Hardware And Software For Security Operating Center (SOC) for Bangladesh krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-12	Supply Of Hardware And Software For Call Center for Bangladesh krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-13	Supply of Computer Hardware For Different department and buffer stock for Bangladesh Krishi Bank..	Unit		OTM (NCT)	GM (ICT)	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									


  
16.11.22

গোলাম রাব্বানী শুভ  
সহকারী প্রোগ্রামার

  
16.11.2022

রিশফাতুন নূর  
মুদ্রণ কর্মকর্তা  
আইসিটি অপারেশন বিভাগ  
বাংলাদেশ কৃষি ব্যাংক  
প্রধান কার্যালয়, ঢাকা।

  
16/11/2022  
মোঃ আবদুল হালিম  
সহকারী মহাব্যবস্থাপক  
বাংলাদেশ কৃষি ব্যাংক  
আইসিটি অপারেশন বিভাগ  
প্রধান কার্যালয়, ঢাকা।

  
27/11/22


মোঃ ফরিদ হাসান  
উপ-সহকারী মহাব্যবস্থাপক (আইসিটি)  
আইসিটি অপারেশন বিভাগ  
বাংলাদেশ কৃষি ব্যাংক  
প্রধান কার্যালয়, ঢাকা।


**Bangladesh Krishi Bank**  
**ICT Operation Department**


**Annual Procurement Plan 2022-2023**


**Revenue Budget**

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
GR-1	Supply of Internet Connectivity of Board Room for Bangladesh Krishi Bank.	Unit		RFQ (NCT)	GM (ICT)	Own fund		Planned Dates									
								Planned Days		0	10	0	7	7	7	31	
								Actual Dates									
GR-2	Supply of Computer Accessories and Consumables for Bangladesh Krishi Bank.	Unit		LTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	0
								Actual Dates									

  
16.11.22  
গোলাম রাব্বানী ওভ  
সহকারী প্রোগ্রামার

  
16.11.2022  
রিশফাতুন নূর  
মুদ্রা কর্মকর্তা  
আইসিটি অপারেশন বিভাগ  
বাংলাদেশ কৃষি ব্যাংক  
প্রধান কার্যালয়, ঢাকা।

  
16/11/2022  
মোঃ মাহমুদ হালাল  
সিস্টেম ইন্সটলেশন ও  
বাংলাদেশ কৃষি ব্যাংক  
আইসিটি অপারেশন বিভাগ  
প্রধান কার্যালয়, ঢাকা।

  
26/11/2022  
মোঃ ফরিদ হালাল  
উপ-সহকারী প্রোগ্রামার (আইসিটি)  
আইসিটি অপারেশন বিভাগ  
বাংলাদেশ কৃষি ব্যাংক  
প্রধান কার্যালয়, ঢাকা।