



বাংলাদেশ কৃষি ব্যাংক  
বার্ষিক ক্রয় পরিকল্পনা ২০২১-২০২২  
এস্টেট এন্ড ইঞ্জিনিয়ারিং বিভাগ

বিষয়: ২০২১-২০২২ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা

ক্রমিক নং	খাতের নাম	২০২১-২০২২ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা
০১।	বৈদ্যুতিক স্থাপনা (এসি, জেনারেটর, আইপিএস, সোলার প্যানেল)	০১। এসি: বিকেবি, প্রধান কার্যালয় ও স্টাফ কলেজ সহ অন্যান্য শাখার জন্য চাহিদাপত্রের প্রেক্ষিতে এসি ক্রয়, মেরামত ও স্থাপন। ০২। জেনারেটর: বিকেবি, প্রধান কার্যালয় ও স্টাফ কলেজ সহ অন্যান্য শাখার জন্য চাহিদাপত্রের প্রেক্ষিতে জেনারেটর ক্রয়, সরবরাহ ও স্থাপন। ০৩। বিকেবি, প্রধান কার্যালয় ও স্টাফ কলেজ সহ অন্যান্য শাখার জন্য চাহিদাপত্রের প্রেক্ষিতে সোলার প্যানেল ক্রয়, সরবরাহ ও স্থাপন।
০২।	অফিস যন্ত্রপাতি (সিসিটিভি/অগ্নি নির্বাপক যন্ত্র)	০১। অগ্নি নির্বাপক যন্ত্র: বিকেবি, প্রধান কার্যালয় ও বিভিন্ন শাখার জন্য অগ্নি নির্বাপক যন্ত্রপাতি সরবরাহ, স্থাপন ও রিফিলিং কার্যাদি।
০৩।	ইমারত নির্মাণ	বিকেবি, নানিয়ারচর শাখা, রাঙ্গামাটি এর নতুন দ্বিতল ভবন নির্মাণ কাজ।
০৪।	ইমারত (মেরামত ও নবায়ন)	০১। রাঙ্গামাটি অঞ্চলাধীন বিকেবি, লংগদু শাখা মেরামত ও নবায়ন। ০২। যশোর অঞ্চলাধীন বিকেবি, শার্শা শাখা মেরামত ও নবায়ন। ০৩। বিকেবি, বিভাগীয় কার্যালয় খুলনার বাউন্ডারী ওয়াল মেরামত ও নবায়ন। ০৪। বিকেবি, প্রধান কার্যালয় ভবনের বিভিন্ন সংস্কার ও মেরামত কাজ। ০৫। বিকেবি নিজস্ব স্থাপনাসমূহ মেরামত ও নবায়ন। ০৬। বিকেবি, স্টাফ কলেজ প্রাঙ্গনে মাটি ভরটসহ ড্রেন নির্মাণ কাজ। ০৭। বিকেবি, স্টাফ কলেজ প্রাঙ্গনে বিদ্যমান পুকুরের সৌন্দর্য বর্ধন কাজ।
০৫।	অফিস যন্ত্রপাতি (মেরামত)	০১। বিকেবি নিজস্ব এয়ারকুলারসমূহ মেরামত ও নবায়ন। ০২। বিকেবি, প্রধান কার্যালয়ের যাবতীয় ইলেকট্রিক্যাল সম্পর্কিত কাজসমূহ। ০৩। বিকেবি, প্রধান কার্যালয় ও স্টাফ কলেজ কমপ্লেক্সেও জেনারেটর ও সিসিটিভি সমূহ মেরামত কাজ। ০৪। বিকেবি, প্রধান কার্যালয় ভবনের জেনারেটর ও লিফটসমূহ মেরামত কাজ।

  
৩০.০৬.২২  
মোহাম্মদ সাজ্জাদুল ইসলাম জুইয়া  
কর্মকর্তা

  
৩০/০৬/২০২২  
ফাতিমা তাসবি আক্বালিন  
উর্ধ্বতন মুখা কর্মকর্তা

**Bangladesh Krishi Bank**  
**Procurement and Employees' Welfare & Transport Department**  
**Annual Procurement Plan 2021-2022**

Package No	Description of Goods	Procurement Method & Type	Contract Approving Authority	Source of Funds	Approximate Purchasing Month	Remarks
1	2	3	4	5	6	7
GR-1	(০১) আরটিজিএস আবেদন ফরম (০২) ক্রেডিট ক্যাশ ভাউচার (০৩) বিকেবি ফাইল কভার (০৪) সবুজ খাম(বড়) (০৫) সবুজ খাম(ছোট) (০৬) দশ হাজার টাকার উর্ধ্ব ঋণ আবেদন ফরম (০৭) বন্ধকী দলিল(একাধিক) মুদ্রণ	LTM	HOPE	Own Fund	August 2021	completed
GR-2	ডেবিট ক্যাশ ভাউচার মুদ্রণ	LTM	AA	Own Fund	August 2021	completed
GR-3	ICT Security Policy-2021 মুদ্রণ	RFQ	AA	Own Fund	August 2021	completed
GR-4	Wall Calendar-2022 মুদ্রণ	OTM	HOPE	Own Fund	September 2021	completed
GR-5	(১) চলতি মূলধন ঋণ আবেদন ফরম (২) চিঠি পত্র প্রেরণ রেজিঃ (৩) চিঠি পত্র প্রাপ্তি রেজিঃ মুদ্রণ	OTM	AA	Own Fund	September 2021	completed
GR-6	ব্যাংকের পর্ষদ সভা কক্ষে রক্ষিত মূল্যবান চিত্রকর্ম সংরক্ষণ	RFQ	AA	Own Fund	September 2021	completed
GR-7	Offset Paper(A4 & Legal Size) ক্রয়	RFQ	AA	Own Fund	September 2021	completed
GR-8	আই.ও ফরম(অটো কার্বন) মুদ্রণ	LTM	AA	Own Fund	October 2021	completed
GR-9	চেক বই মুদ্রণের লক্ষ্যে সিকিউরিটি চেক পেপার (CBS1) ক্রয়/আমদানি	OTM	HOPE	Own Fund	October 2021	Processing
GR-10	(১) পর্ষদ সচিবালয়ের ব্যবহারের জন্য ফাইল কভার (২) পিয়ন বই (৩) পেনশন আবেদন ফরম (৪) পেনশনারদের জন্য পি.পি.ও. বই (৪) এসিআর ফরম মুদ্রণ	RFQ	AA	Own Fund	November 2021	completed
GR-11	ফটোকপি মেশিন ক্রয়	RFQ	AA	Own Fund	November 2021	completed
GR-12	প্রধান কার্যালয়ের বিভিন্ন বিভাগ/দপ্তরের জন্য ফার্নিচার ক্রয়	RFQ	AA	Own Fund	-	completed
GR-13	আন্তর্জাতিক বাণিজ্য বিভাগের জন্য বিভিন্ন ধরনের স্টেটমেন্ট ফরম মুদ্রণ	RFQ	AA	Own Fund	November 2021	completed
GR-14	প্রধান কার্যালয় ও স্টাফ কলেজে কর্মরত পরিচ্ছন্নতা কাজে নিয়োজিত ক্লিনিং এজেন্সি নিয়োগ	OTM	HOPE	Own Fund	November 2021	completed
GR-15	প্রধান কার্যালয়ের ব্যবহারের জন্য ক্রোকোরিজ ক্রয়	RFQ	AA	Own Fund	November 2021	completed
GR-16	প্রধান কার্যালয়ের ব্যবহারের জন্য ফেসিয়াল টিসু ক্রয়	RFQ	AA	Own Fund	November 2021	completed
GR-17	কার/জিপ/মাইক্রোবাস ক্রয়ঃ ৬টি (৪ জিপ, ১ মাইক্রোবাস, ১ কার) ক্রয়	DPM (প্রগতি ইন্ডাস্ট্রিজ লিঃ হতে G2G পদ্ধতিতে)	HOPE	Own Fund	-	completed
GR-18	বাংলা নববর্ষ শুভেচ্ছা কার্ড মুদ্রণ	RFQ	AA	Own Fund	March 2022	completed
GR-19	সেহরি ও ইফতার সময়সূচি মুদ্রণ	RFQ	AA	Own Fund	March 2022	completed

Annual Procurement Plan 2021-2022

Package No	Description of Goods	Procurement Method & Type	Contract Approving Authority	Source of Funds	Approximate Purchasing Month	Remarks
1	2	3	4	5	6	7
GR-20	ঈদ-উল-ফিতরের শুভেচ্ছা কার্ড মুদ্রণ	RFQ	AA	Own Fund	April 2022	completed
GR-21	Offset Paper(A4 & Legal Size) ক্রয়	RFQ	AA	Own Fund	April 2022	completed
GR-22	প্রধান কার্যালয়ের ব্যবহারের জন্য ক্রোকরিজ ক্রয়	RFQ	AA	Own Fund	April 2022	completed
GR-23	প্রধান কার্যালয়ের ব্যবহারের জন্য ফেসিয়াল টিসু ক্রয়	RFQ	AA	Own Fund	May 2022	completed

**Bangladesh Krishi Bank**  
**ICT Systems, Card and Mobile Banking Department**

**Annual Procurement Plan 2021-2022**

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18							
GR-01	Supply of 6units of Night Vision HD Camera, DVR, Access Control Machine, 32" Monitor and Installation & Commissioning with warranty period of 3 years.	Job	01	RFQ (NCT)	AO	Own fund		Planned Dates																
								Planned Days										0	10	0	7	7	7	31
								Actual Dates																
GR-02	Supply, Installation & Commissioning of 1 Mbps Dedicated Broadband Internet and Data Connectivity as Connectivity for 33 Branches of Bangladesh Krishi Bank.	Unit	33	OTM (NCT)	HOPE	Own fund		Planned Dates																
								Planned Days										0	21	14	7	7	28	77
								Actual Dates																
GR-03	Supply, Installation & Commissioning of 20 unit of Personal Computer, 20 unit of Offline UPS and 10 unit of Laser Printer for Bangladesh Krishi Bank.	Job	1	OTM (NCT)	HOPE	Own fund		Planned Dates																
								Planned Days										0	21	14	7	7	28	77
								Actual Dates																
GR-04	Supply of 20,000 Pcs ATM Debit Card(Blank), 22,000 Pcs PIN Mailer (Blank) and 22,000 Pcs ATM Debit Card pouches for Bangladesh Krishi Bank.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates																
								Planned Days										0	21	14	7	7	28	77
								Actual Dates																
GR-05	Supply, Installation & Commissioning of 1 Mbps Dedicated Broadband Internet and Data Connectivity as Connectivity for 168 Branches of Bangladesh Krishi Bank.	Unit	168	OTM (NCT)	HOPE	Own fund		Planned Dates																
								Planned Days										0	21	14	7	7	28	77
								Actual Dates																
GR-06	Supply, Installation & Commissioning of 10 Nos.	Unit	10	OTM (NCT)	HOPE	Own fund		Planned Dates																

*Pravin* 

**Bangladesh Krishi Bank**  
**ICT Systems, Card and Mobile Banking Department**

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
	ATM Machine of Bangladesh Krishi Bank.							Planned Dates		0	21	14	7	7	28	77	
								Actual Dates									
GR-07	Supply, Installation & Commissioning of necessary Different Servers for DC of Bangladesh Krishi Bank.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Dates		0	21	14	7	7	28	77	
								Actual Dates									
GR-08	Supply, Installation & Commissioning of 1 Mbps Dedicated Broadband Internet and Data Connectivity as Connectivity for 360 Branches of Bangladesh Krishi Bank.	Unit	360	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Dates		0	28	14	7	7	28	84	
								Actual Dates									
GR-09	Supply, Installation & Commissioning of 1 Mbps Dedicated Broadband Internet and Data Connectivity as Connectivity for 103 Branches of Bangladesh Krishi Bank.	Unit	103	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Dates		0	21	14	7	7	28	77	
								Actual Dates									
GR-10	Annual Maintenance Including Parts And Labour (IT Enable Services) for Disaster Recovery Site's Network Equipments (Core Router, Core Switch, Core Firewall, Server Farm Switch, DMZ Router, DMZ Firewall, DMZ Switch, Server Load Balancer, Switch etc.) and Network Accessories of Bangladesh Krishi Bank.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Dates		0	21	14	7	7	28	77	
								Actual Dates									
GR-11	Supply, Installation & Commissioning of necessary Network Equipments and Security Appliance for DC of	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Dates		0	21	14	7	7	28	77	

*Shamin* & *R* *R* *R*


**Bangladesh Krishi Bank**  
**ICT Systems, Card and Mobile Banking Department**


Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
	Bangladesh Krishi Bank.							Actual Dates									
GR-12	Supply, Installation & Commissioning of 1 Mbps Dedicated Broadband Internet and Data Connectivity as Connectivity for 161 Branches of Bangladesh Krishi Bank.	Unit	161	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-13	Annual Maintenance Including Parts And Labor for Disaster Recovery Site (DRS)'s Electrical Materials & Works, UPS System, Precision Air Conditioner, Comfort Air Conditioner, Raised Flooring System, Access Control System, CCTV System, Environment Monitoring System, Intelligent/Static Transfer Switch, Network Cabling, AVR, IPDU, Large Display System, VESDA System, Fire Detection & Suppression System, Pest Control System etc. of Bangladesh Krishi Bank for 03 years.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-14	Supply, Installation & Commissioning of Precision Air Condition for DC of Bangladesh Krishi Bank.	Unit	02	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-15	Supply of 25 Router and 25 network switches for Buffer	job	01	OTM (NCT)	HOPE	Own fund		Planned Dates									


*Shamir* *R* *R* *R*


**Bangladesh Krishi Bank**  
**ICT Systems, Card and Mobile Banking Department**

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
	Stock of BKB.							Planned Dates		0	21	14	7	7	28	77	
								Actual Dates									
GR-16	Redesigned of BKB website and storage capacity enhancement	job	01	LTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Dates		0	21	14	7	7	28	77	
								Actual Dates									
GR-17	Supply, Installation & Commissioning of 200 Online UPS for Bangladesh Krishi Bank of 03(three) years.	Unit	200	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Dates		0	21	14	7	7	28	77	
								Actual Dates									
GR-18	Supply, Installation & Commissioning of Exchange Online Protection (EOP) User CSS License for E-Mail Server (Exchange Server-2013) of Bangladesh Krishi Bank for 03(Three) Years.	Unit	500	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Dates		0	21	14	7	7	28	77	
								Actual Dates									
GR-19	Supply, Installation and Commissioning of Large Digital Display for Network Monitoring System of Bangladesh Krishi Bank.	Unit	2	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Dates		0	21	14	7	7	28	77	
								Actual Dates									
GR-20	Supply, Installation & Commissioning of 1Mbps Dedicated Broadband Internet and Data Connectivity for 68 Branches of Bangladesh Krishi Bank.	Unit	68	LTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Dates		0	21	14	7	7	28	77	
								Actual Dates									

  
30/06/2022  
বাবলা মহাজন  
প্রোগ্রামার

  
30-06-22  
শারমিস্টা বিনতা জামান  
উর্ধ্বতন মুখ্য কর্মকর্তা

  
ফারুজ আহমেদ  
সিস্টেম এনালিস্ট

  
06/07/22  
কে. এম. নূরুল কারিম  
সিস্টেম এনালিস্ট  
(সহকারী মহাব্যবস্থাপক)

**Bangladesh Krishi Bank**  
**ICT Operating Department**

**Annual Procurement Plan 2021-2022**

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Supply of Cisco Router for Bangladesh Krishi Bank.	Unit		RFQ (NCT)	GM (ICT)	Own fund		Planned Dates									
								Planned Days		0	10	0	7	7	7	31	
								Actual Dates									
GR-02	Supply of ZOOM 100 user for Bangladesh Krishi Bank.	Unit		RFQ (NCT)	GM (ICT)	Own fund		Planned Dates									
								Planned Days		0	10	0	7	7	7	31	
								Actual Dates									
GR-03	Supply of e-token and Laser printer for Bangladesh Krishi Bank.	Unit		RFQ (NCT)	GM (ICT)	Own fund		Planned Dates									
								Planned Days		0	10	0	7	7	7	31	
								Actual Dates									
GR-04	Supply of Laptop for Bangladesh Krishi Bank.	Unit		RFQ (NCT)	GM (ICT)	Own fund		Planned Dates									
								Planned Days		0	10	0	7	7	7	31	
								Actual Dates									
GR-05	Supply of Computer Consumable & Accessories for Bangladesh Krishi Bank.	Unit		LTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									




**Bangladesh Krishi Bank**  
**ICT Operating Department**

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
GR-06	Supply of Internet connectivity for Bangladesh Krishi Bank board room.	Unit		RFQ (NCT)	GM (ICT)	Own fund		Planned Dates									
								Planned Days		0	10	0	7	7	7	31	
								Actual Dates									
GR-07	Supply of MICR scanner for Bangladesh Krishi Bank	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-08	Supply of PC & Monitor for Bangladesh Krishi Bank	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-09	Supply of Computer Hardware for different departments and buffer stock for Bangladesh Krishi Bank	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-10	Supply of Rack server, Server Rack, online UPS for BACH, Remittance, SWIFT, RTGS, IDTP for Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-11	Supply of Computer and Accessories for BKB staff	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	

**Bangladesh Krishi Bank**  
**ICT Operating Department**

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract	
	college.							Actual Dates										
GR-12	Supply of Operating System, Office Software, Antivirus Software for Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates										
								Planned Days		0	28	14	7	7	28	84		
								Actual Dates										
GR-13	Supply of Cisco Router for BKB's NID verification job.	Unit		RFQ (NCT)	GM (ICT)	Own fund		Planned Dates										
								Planned Days		0	10	0	7	7	7	31		
								Actual Dates										
GR-14	Supply of Laptop for department head's of BKB	Unit		LTM (NCT)	HOPE	OTM (NCT)		Planned Dates										
								Planned Days		0	21	14	7	7	28	77		
								Actual Dates										
GR-15	Supply of ZOOM Webinar 1000 user for Bangladesh Krishi Bank.	Unit		DTM	HOPE	DTM		Planned Dates										
								Planned Days										
								Actual Dates					1	1				
GR-16	Supply of Computer Accessories & Network Accessories for Bangladesh	Unit		LTM	HOPE	LTM		Planned Dates										
								Planned Days										



**Bangladesh Krishi Bank**  
**ICT Operating Department**

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract		
	Krishi Bank							Actual Dates		0	10	0	7	7	7	31			
GR-17	Supply of 20 pcs Personal Computer 20 pcs Laser Printer & 20 Pcs Offline UPS for Bangladesh Krishi Bank							Planned Dates											
								Planned Days											
								Actual Dates		0	10	0	7	7	7	31			

*Signature*  
06.06.22  
**মোস্তাফিজ আলী মুন্সর**  
কর্মকর্তা  
বাংলাদেশ কৃষি ব্যাংক  
আইসিটি অপারেশন বিভাগ  
প্রধান কার্যালয়, ঢাকা।

*Signature*  
06.06.22  
**মোঃ ফরিদ হোসাইন**  
সিনিয়র সিস্টেম এনালিস্ট (সমন্বয়)  
(বিভাগীয় সিনিয়র)  
আইসিটি অপারেশন বিভাগ  
বাংলাদেশ কৃষি ব্যাংক  
প্রধান কার্যালয়, ঢাকা।